

CABLE SECRETARIAT DISSEMINATION
PERSON/UNIT NOTIFIED

CLASSIFIED MESSAGE

TOTAL COPIES

ROUTING AND/OR INITIALS - SEEN BY



SECRET
(When Filled In)

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

1		6	
2		7	RT
3		8	
4		9	
5		10	

REPRODUCTION OF THIS COPY PROHIBITED

INDEX: ☐ YES ☐ NO

CLASSIFY TO FILE NO. _____

X-REF TO FILE NO. _____

FILE RID ☐ RET. TO

BRANCH ☐

DESTROY ☐ SIG.

DISSEM BY 76 PER _____ # _____

ACTION

40054 ☐ RID COPY

INFO:

FILE, VR. [REDACTED]

25X1A

25X1A

Commo 7
S E C R E T 220517Z NOV 68 CITE [REDACTED]

25X1A

393
21 Nov 68 IN 39393

REF LOGISTICS 8410 (IN 35170) *adequacy of unit*

1. RE PARA 1 REF, MEETING HELD WITH [REDACTED] TODAY

25X1A

RE FURTHER DELAY OF UPS. ALTERNATIVE ⁰CURSES OF ACTION,

BOTH TECHNICAL AND CONTRACTURAL, WERE DISCUSSED. [REDACTED]

25X1A

WILL NOW BEGIN NEGOTIATIONS WITH CONTRACTOR AND WILL ADVISE

US SOONEST OF BEST APPROACH TO MINIMIZE PENALTY.

2. RE PARA 2 REF, SHOP DRAWINGS HAVE NOW BEEN RECEIVED
FROM CONTRACTOR, BUT TIME WILL NOT PERMIT FORWARDING TO HQS
FOR REVIEW. CONTRACTOR WANTS TO PROCEED WITH THAT PHASE OF
PROJECT ON 2 DECEMBER. [REDACTED] ENGINEERS AND A AND E BOTH

25X1A

ENDORSE THIS APPROACH. IF FURTHER [REDACTED] SCRUTINY DESIRED,

25X1A

SUGGEST INSPECTION BY [REDACTED]

25X1A

S E C R E T

15 NOV 68 3 17

12/15 *22 Nov.*

SECRET

25X1A